
Before the
FEDERAL COMMUNICAnONS COMMISSION

Washington, DC 20554

In the Matter of

Revision of the Commission's Rules
to Ensure Compatibility with Enhanced
E911 Emergency Calling Systems

To: Wireless Telecommunications Bureau

CC Docket No. 94-102

Price Communications Wireless, Inc. Petition for Limited Waiver
of Sections 20.18(e) and (Q ofthe Commission's Rnles

Price Communications Wireless, Inc. ("PCW"), parent of the licensee entities

listed in Attachment I, by its attorneys and pursuant to Sections 1.3 and 1.925 of the

Rules and Regulations of the Federal Communications Commission ("FCC" or

"Commission"), hereby requests a limited and temporary waiver of Sections 20.18(e)

and (f) of the Commission's rules.' Specifically, PCW seeks a temporary waiver of

the requirement that Commercial Mobile Radio Service ("CMRS") carriers selecting

a network-based Phase II E911 solution follow a phased-in implementation schedule

Commission Establishes Schedule for E911 Phase II Requests By Small and
Mid-Sized Wireless Carriers, Public Notice, FCC 01-302 (reI. Oc. 12,2001);
Wireless Telecommunications Bureau Provides Guidance on Filings By
Small and Mid-Sized Carriers Seeking ReliefFrom Wireless E911 Phase 11
Automatic Location Identification Rules, Puhlic Notice, DA 01-2459 (Oct.
19,2001).



beginning October 1,2001.' As set forth below, PCW had originally intended to

implement a handset-based solution for E9ll Phase II compliance. Due to unfore

seen circumstances, however, PCW had to change its implementation strategy and

now requires a brief extension of time to implement and deploy a network-based

solution for the implementation of Phase II capabilities. Accordingly, PCW pro

poses a modified schedule that will permit the deployment of network-based location

technology in PCW's service areas beginning in the third quarter of 2002 for valid

Public Safety Answering Point ("PSAP") requests. Specifically, PCW seeks an

extension of time to begin providing Phase II E9ll services to at least 50% of its

served population until July 31, 2002 or within 6 months of a PSAP request, which

ever is later; and to 100% of its coverage area or 100% of its served population

within 18 months of such a request, or by July 31,2003, whichever is later.

I. BACKGROUND

PCW is a medium-sized CMRS carrier that offers wireless telecommunica

tions services throughout the southeastern United States. PCW is currently working

to deploy Phase I services in all of its markets with the support of Telecommunica

tions Systems, Inc., which is working closely with the public safety community on

behalfof PCW to develop statewide Phase I implementation plans throughout PCW's

service area.

47 C.F.R. §20.l8(f).
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In its original Implementation Report, PCW notified the Commission of its

intent to adopt a handset-based solution for Phase II E9ll compliance. However,

PCW utilizes TDMA technology in its networks and its efforts to deploy and

implement a handset-based solution for Phase II capability have been hampered due

to a decision on the part of several key vendors not to develop and manufacture ALl-

capable handsets for TDMA networks.3 Consequently, the commercial unavailability

of ALl-capable handsets has forced PCW to change its E911 implementation strategy

to a network-based solution.

PCW has found a practical network-based solution made commercially

available by Norte!. Simultaneously with this waiver request, PCW is filing a Status

and Modification Report on E911 Implementation to notify the Commission of its

decision to switch to a network-based solutions for the implementation of Phase II

capability. (See Attachment 2 for the text of that Report). This change in plans

coupled with the difficulties faced by small and medium sized carriers facing

significant vendor delays makes compliance with the October 1,2001 deadline

technically impossible: Nevertheless, PCW is fully committed to providing E9ll

"Many major handset vendors such as Nokia, Motorola, Panasonic, and
Kyocera have abandoned TDMA development efforts." Advantage Petition
for Waiver at 5. "Numerous vendors publicly announced that they would no
longer devote substantial resources to the development of [TDMA] products."
Cingular Petition for Waiver at 23 (citing Letters from Nokia, Motorola and
Panasonic).

PCW fully intends to implement Phase II E9ll services at the valid request of
PSAPs. As of this date, however, no PSAP has registered a request for Phase

(continued... )
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location capability to meet the emergency needs of its customers and has set forth

below what it believes to be a viable projected path to Phase II E911 compliance.

A. Implementation of a Network-based E911 Phase II Solution Is
Not Technically Feasible for PCW Before July 31, 2001

To implement the network-based location technology, Nortel requires that

PCW upgrade its software baseline from MTX08 to MTXl O. PCW believes it will

be able to upgrade its facilities by the end ofJanuary 2002. While PCW has entered

into negotiations with Nortel to deliver a network-based solution that will meet the

FCC requirements in all of its markets, PCW has been unable to obtain a commit-

ment from Nortel to deliver the necessary components before the second quarter of

2002. As a result, installation, deployment and testing is anticipated throughout the

second quarter of2002, with the earliest possible implementation of a compliant

E911 system expected by the third quarter of2002.

B. Projected Schedule of Compliance

PCW has declared a network-based solution in its Modified Implementation

Plan and has developed the following proposed schedule to become compliant as

soon as possible:

1/15/02- Complete audits on each switch to determine if all hardware is

compliant with MTXlO.

(...continued)
II E911 services in any ofPCW's service areas. See Subsection C below.
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1/20/02- Memory audit on PCW's Columbus, GA switch system to detennine

if the current processor will still function after loading MTXlO software; (the

processor is currently running at approximately 60% capacity while the plan

capacity is 65% and the engineered limit is 75%).

1/30/01- At this time PCW has not yet detennined if an external bill server

will be required in the Columbus system before upgrading to MTX10. After

the audit, ifit is detennined that the processor will not run MTXIO, then a

new X-ACORE will have to be installed along with an external billing server.

211/02- After all audits have been completed and all hardware upgrades are

completed (if needed), a One Night Process ("ONP") will be scheduled for

changing the software to MTX lOon each of the three switches.

2/1/02- At 45 days out ITom the ONP all switches will begin loading all

associated switching equipment with the MTXl O-compatible loads beginning

with the radios at the cell sites and ending with the mobile switching center.

This will take approximately 30 days to complete.

3/30/02- After all loading has been completed, a memory retention test will

then be done on each switch; the ONP will complete the software transition

on the Computing Module ofthe switch, which will then run the MTXI 0

software.

4/01/02 - Purchase the Nortellocation technology and software upgrades

specific to E91l as they become available in the second quarter of 2002.
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5101102 to 6/30102 - Installation, testing and initial deployment of NorteI

hardware components and additional software upgrades.

C. No PSAP Has Registered a Request for Phase II E911 Services in
Any of pew's Service Areas

PCW received a tentative request for Phase II E911 service from the PSAP

for the City of Montgomery, Alabama, but the City withdrew the request and plans to

resubmit it after January 1, 2002. Therefore, the limited waiver sought by PCW may

be granted without prejudice to any existing PSAP request for Phase II E911 ser-

vIces.

II. GRANT OF WAIVER IS WARRANTED

Grant of a waiver of the Commission's rules is warranted where "the underiy-

ing purpose of the rule would not be served or would be frustrated by application to

the instant case; and where the grant of the requested waiver would be in the public

interest. ,,5 In the context of E911, the Commission has recognized that individual

waivers that are "specific, focused and limited in scope, and [that set forth] a clear

path to compliance" may be granted where due to "technology-related issues" or

"exceptional circumstances," a wireless carrier is unable to meet the October 1,2001

deadline.6 PCW's waiver request satisfies this standard.

47 C.F.R. §1.925(b)(3)(i).

Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced
911 Emergency Calling Systems, Fourth Memorandum Opinion & Order, 15

(continued... )
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First, the scope of PCW's request is limited to relief from specific portions of

Sections 20.18(e) and (t). PCW is not requesting a blanket waiver of the Commis-

sion's E911 Phase II requirements but rather requests a waiver only to the extent that

these requirements cannot be accomplished in a technically or economically feasible

way. Accordingly, PCW seeks an extension of the deadline set forth in Section

20.18(t) to allow it to implement a network-based solution in the most efficient and

expeditious manner.

Second, PCW has formulated a proposed schedule that will enable PCW to

begin implementing location-capable technologies by July 31, 2002. This nine

month delay constitutes the best implementation timetable possible within the

constraints ofPCW's supplier relationship. This timetable is based on the vendor's

estimates of general equipment availability dates for the second quarter of 2002.

PCW has established a concrete plan to ensure that all necessary upgrades are made

to its facilities in order to install the network-based solution once it is delivered by

Norte!.

Third, despite its efforts to comply with the Commission's Phase 11 require-

ments in a timely fashion, PCW has faced technological issues that have hindered its

progress. The fact that ALI-capable handsets are commercially unavailable have

rendered adherence to the October 1,2001 deadline impossible for any licensee

(...continued)
FCC Rcd 17442, 17454 (2000) (hereinafter, "Fourth MO&O").
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choosing to implement a handset-based solution. PCW has made a good faith

decision to switch implementation strategies in an effort to implement £911 Phase II

capabilities as soon as practicable. The Commission has already recognized that

wireless carriers may face difficulties in meeting the October I, 200 I deadline to

comply with Section 20.18(e) of its rules.' Therefore, the requested waiver is

consistent with the Commission's recognition that the compliance deadline should be

linked to the availability of manufacturer equipment.

Finally, application of the Section 20.18(1) network-based solution deadline

to PCW would be inequitable in light of the lack of available ALI-capable handsets

and the scheduled market delivery of network location-based technology, factors

over which PCW has no control. The Commission's paramount objective is for

carriers to meet important public safety needs as quickly as reasonably possible.'

Denial of the requested waiver would serve no purpose, nor would it hasten the

availability of£911 service. The ALI-handsets simply do not exist and the compo-

nents necessary to implement Nortel's location-based technology are not yet avail-

able, making it impossible for PCW to comply with the current deadlines.

The Commission recognized that there would be instances when "technology
related issues" or exceptional circumstances" would cause delay in a wireless
carrier's ability to meet the October 1,2001 deadline. Fourth MO&O at
17442.

Fourth MO&O at 17449.
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III. CONCLUSION

Based upon the representation made by the manufacturer, Nortel, PCW seeks

a waiver for a nine month deferral of the penetration benchmarks set forth in Section

20.18(f). Such an extension would allow PCW the time to make the necessary

software upgrades to its network and the time to install, deploy and test the Nortel

location technology on its system. To require PCW to provide E91l services on a

shorter timetable would be a disservice to the public interest as local emergency

services would be relying on a system that had not been properly tested. Accord-

ingly, PCW requests that a waiver and temporary extension be granted as proposed.

Respectfully submitted,

PRICE COMMUNICATIONS WIRELESS, INC.

By:

Jennifer Brovey
SKADDEN, ARPS, SLATE, MEAGHER & FLOM LLP

1440 New York Avenue, NW
Washington, D.C. 20005
Telephone: (202) 371-7000
Facsimile: (202) 393-5760

Dated: November 26, 2001
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DECLARATION

I, John Norris, heIell)' Jeclar.c'UJlder penalty of perjury that,

I am the ChiefTedmical Officer of Price Communications Wireless, Inc.

2. I have read the foregoing Petition for Waiver of Sections 20. 18(e) and (f),
and am personally familiar with the facts contained therein, and believe them to be true

and correct,

EX"'<;ULeLll.1tis 2Gth day ofNovember 2001.

u Norris
hief Technical Officer

Price Communications Wireless, Inc.



Attachment 1

Licensee Subsidiaries of Price Communications Wireless, Inc.
That are Subject to E911 Requirements

Call Sign Licensee MSAJRSA Market Number

KNKA522 Price Communications Montgomery, 139A
Wireless IV, Inc. AlabamaMSA

KNKA688 Price Communications Dothan, Alabama MSA 246A
Wireless III, Inc.

KNKA705 Price Communications Macon-Wamer Robins, 138A
Wireless VII, Inc. GeorgiaMSA

KNKA677 Price Communications Columbus, Georgia/ 153A
Wireless VI, Inc. AlabamaMSA

KNKA563 Price Communications Albany, GA MSA 261A
Wireless V, Inc.

KNKA440 Price Communications Augusta, Georgia/South 108A
Wireless II, Inc. Carolina MSA

KNKA579 Price Communications Savannah, Georgia MSA 155A
Wireless VIII, Inc.

KNKQ354 Price Communications Georgia 6-Spalding (A-I) 376(A-I)
Wireless VII, Inc.

KNKQ438 Price Communications Georgia 6-Spalding (A-2) 376(A-2)
Wireless VI, Inc. RSA

KNKN676 Price Communications Georgia 7-Hancock RSA 377A
Wireless II, Inc.

KNKN684 Price Communications Georgia 8-Warren RSA 378A
Wireless II, Inc.



KNKN744 Price Communications
Wireless II, Inc.

Georgia 9-Marion RSA 379A

KNKN777 Price Communications Georgia lO-Bleckley RSA 380A
Wireless II, Inc.

KNKN709 Price Communications Georgia 12-Liberty RSA 382A
Wireless II, Inc.

KNKN680 Price Communications Georgia 13-Early RSA 383A
Wireless V, Inc.

KNKQ356 Price Communications Alabama 8-Lee RSA 314A
Wireless II, Inc.

KNKA662 Price Communications Panama City, FL MSA 283A
Wireless IX, Inc.



Attachment 2

Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, DC 20554

In the Matter of )
)

Revision of the Commission's Rules )
To Ensure Compatibility with Enhanced)
E911 Emergency Calling Systems )

To: Wireless Telecommunications Bureau

CC Docket No. 94-102

Status and Modification Report on
E911 Phase II Implementation

of Price Communications Wireless, Inc.

Price Communications Wireless, Inc. ("PCW"), parent of the licensee entitles listed in the
Attachment hereto, by its attorneys, hereby modifies its E911 Phase II Implementation Report
previously submitted by PCW, in accordance with Section 20.18(i) of the Commission's Rules,
47 C.F.R. §20.18(i); the Commission's Fourth Memorandum Opinion and Order, FCC 00-326,
released September 8, 2000, in CC Docket No. 94-102; and Public Notice, DA 00-2099, released
September 14, 2000, in CC Docket No. 94-102.

Pursuant to the Commission's Fourth Memorandum Opinion and Order, "carriers may make
good faith changes in plans after the report is filed," so long as the changes are filed within thirty
days of the adoption of any such change. PCW files this report to notify the Commission that
within thirty days it intends to change its implementation strategy to a network-based E911
Phase II solution from a handset based solution. PCW's vendor, Nortel, does not have a handset
based solution available for TDMA handsets. Further, the vendor indicated that handset
manufacturers have no plans to produce TDMA GPS equipped mobile stations so that a TDMA
handset based E911 Phase II solution may never exist. PCW would like its customers to
maintain use of their TDMA handsets. Accordingly, PCW hereby modifies its implementation
plan to notify the Commission of its intent to deploy a network-based solution, even though the
network-based solution may be more costly than a handset based solution. PCW believes that a
network-based solution will allow it to comply with any PSAP request for ALI, Phase II
implementation.



STATUS AND MODIFICATION REPORT
on E911 Phase II Implementation

of Price Communications Wireless, Inc.
November 26,2001

Carrier Identifying Information:

Name/Address:

TRS Numbers:

TRS ill
802230
802248
807576
802245
802239
802233
802242
802227

Contact Information:

Price Communications Wireless, Inc.
45 Rockefeller Plaza, 32nd Floor
New York, NY 10020
Phone: (212) 757-5600

Legal Name ofCamer
Price Communications Wireless VI, Inc.
Price Communications Wireless II, Inc.
Price Communications Wireless VIII, Inc.
Price Communications Wireless IX, Inc
Price Communications Wireless VII, Inc.
Price Communications Wireless III, Inc.
Price Communications Wireless IV, Inc.
Price Communications Wireless V, Inc.

Jennifer Bravey
Skadden, Arps, Slate Meagher & Flom LLP
1440 New York Avenue, NW
Washington, D.C. 20005
Tel: (202) 371-7000
Fax: (202) 393-5760
E-mail: jbravey@skadden.com

E911 Phase II Location Technology Information:

Type of Technology:

PCW intends to deploy a network-based solution in implementing E911 Phase II technology.
PCW has found a practical network-based solution made commercially available by Norte!. To
implement the solution, Nortel requires that PCW upgrade its software baseline from MTX08 to
MTX09 in order to ultimately upgrade to the MTXIO platform. After January I, 2002, at the
request of a PSAP, PCW believes that it will be able to upgrade its facilities to MTX09. PCW
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STATUS AND MODIFICAnON REPORT
on E911 Phase II Implementation

of Price Communications Wireless, Inc.
November 26,2001

will use this solution for all entities listed above.

Testing and Verification:

PCW intends to verify conformance with the Phase II accuracy requirements by acquiring
software tested by its vendor and which, according to its vendor, will provide accurate location
information within the limits specified by the Commission's Rules. PCW will rely on
information received from its vendors that provides some assurance that they are offering ALI
capable software in compliance with the accuracy rules. Additionally, PCW intends to follow
the guidelines in GET Bulletin No. 71 for determining the accuracy of its ALI solution.

Implementation Details and Schedule:

Based on negotiations with Nortel, the vendor from whom PCW anticipates purchasing the
network software infrastructure which will support its network-based system, PCW anticipates
deploying the first software upgrade by the end of the first quarter of 2002 and the second
software upgrade by the end of the second quarter 2002.

If PCW is required to make any changes in its implementation plans, it will notify the
Commission of same within thirty days of the adoption of any changes, as required by Section
20.18(i) ofthe Commission's Rules.

Existing Handsets:

As mentioned above, PCW is deploying a network-based technology. This section is therefore
not applicable.
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STATUS AND MODIFICATION REPORT
on E9Il Phase II Implementation

of Price Communications Wireless, Inc.
November 26,2001

Location of Non-Compatible Handsets:

PCW will deploy a network-based technology. This section is therefore not applicable.

Respectfully submitted,

PRICE COMMUNICATIONS WIRELESS, INC.

By:

Jennifer Bravey
SKADDEN, ARPs, SLATE, MEAGHER & FLOM LLP
1440 New York Avenue, NW
Washington, D.C. 20005
Telephone: (202) 371-7000
Facsimile: (202) 393-5760
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